Code Enforcement Project Schedule (Preliminary)

Select a period to highlight at right. A legend describing the charting follows. Period Highlight: 1 Plan Duration Actual Start 🖉 % Complete Actual (beyond plan)

ACTIVITY	PLAN START	PLAN DURATION	ACTUAL START	ACTUAL DURATION	PERCENT COMPLETE	
Receive award; execute					0%	1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52 53 54 55 56 57 58 59 60 61 62 63 64 65 66 67 68 69 70 71 7
agreement; prepare RFPs Procurement; develop training schedule with	1	3	0	0		
selected vendor(s)	1	3	0	0	0%	
Hire contract staff	1	3	0	0	0%	
Develop outreach plan	1	3	0	0	0%	
Develop equipment purchase/installation plan with selected vendor(s)	1	3	0	0	0%	
Train new staff	2	3	0	0	0%	
Enforcement/permitting activities	2	72	0	0	0%	
Training activities	2	72	0	0	0%	
Outreach activities Equipment	2	72	0	0	0%	
Equipment installation/maintenance activities	2	72	0	0	0%	
Grant management activities	2	72	0	0	0%	
TBD	0	0	0	0	0%	
BD	0	0	0	0	0%	
BD	0	0	0	0	0%	
TBD	0	0	0	0	0%	